

SECRET25 Aug 64
RFD

DDR-Dupe

September 25, 1964

MEMORANDUM FOR THE RECORD

SUBJECT: [] PAR 214 and PAR 215 (RT-12 and RT-24 Processors)

25X1

REFERENCE: a. [] letter of 14 August 1964, relating
to proposed program changes

b. [] letter of 25 August 1964, relating
to temperature control

25X1

25X1

1. Reference (a) memorandum cites previously agreed upon changes in PAR-215 (24" Roller Transport Processor).

a. Delete requirement to process continuous web material, 20" wide.

b. Delete requirement for cassette feed.

c. Delete requirement for take-up module to handle continuous web materials, 20" wide up to 250 ft. long.


2. The above changes in the program have been agreed upon by [] and the undersigned. [] should be advised to proceed accordingly.

25X1

3. The reference ("a") communication also refers to delivery dates for the two items under PAR 214 and PAR 215. The new delivery schedule cites delivery of the RT-24 Processor in June 1965 and the RT-12R in July 1965. It was desired to greatly accelerate delivery of the RT-24 at the expense of the RT-12R delivery. This does not appear feasible because of [] manufacturing procedures. Therefore, the [] schedule will have to be accepted.

25X1

25X1

SECRET

~~SECRET~~

SUBJECT: [] PAR 214 and PAR 215 (RT-12 and RT-24 Processors)

25X1

4. [] also requested that a hypo eliminator stage be included in each of the processors. [] agreed to include this stage at no additional cost. [] should be advised to proceed.

25X1

25X1

25X1

5. Another point of discussion was whether the temperature control operations should be accomplished by a closed loop system, or the mixing of hot and cold water that would in sequence also be used for film washing. [] memorandum (reference b) does not recommend a closed loop system because of cost. The writer agrees. [] should be advised to proceed as originally planned and should not design for temperature control by the closed loop system.

25X1

25X1

6. The revised costs cited in reference (a) appear reasonable. Acceptance is recommended.

25X1

[]
Development Branch, P&DS

Distribution:

Orig. - circulate

1 - Subj. File

1 - Chrono

~~SECRET~~